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Activity Period: July 15, 2012 through July 21, 2012

The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of Work The following activities were conducted:

Performed

e Tecnica continued to backfill and compact Area K, AA, the PRA
south of Area R and any additional areas that were required to
be brought up in elevation.

e Tecnica continued to excavate and load out material from Area
L.

e Tecnica completed the additional excavation north of Area A.

e Thatcher was on site from Monday (7/16) through Thursday
(7/19) to cut the permanent sheet pile to approximately 4 inches
below final design grade.

e Rusmar foam was utilized daily to mitigate odors, and
woodchips were utilized as needed for additional odor control
throughout the week.

e Excavated soils were loaded and transported to Waste
Management’s Laraway Road RDF landfill for disposal. A total
of 10,274 tons of material was disposed of at the landfill bringing
the overall project total to 221,067 tons.

e Utilized GPS to locate pertinent items and features.

e NRT conducted air monitoring activities for PM; through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.
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Tasks Environmental Activities
Sampling Activities NRT conducted the following sampling activities:
Performed:

e DustTraks collected particulate data each day and data has
been downloaded for analysis.

e Five post-excavation base samples were collected. Two post-
excavation base samples were taken in the additional
excavation north of Area A (EB-124 and EB-125) and three
post-excavation base samples were taken in Area L (EB-126
EB-127 and EB-128). These samples will be analyzed for
constituents listed in the RAWP for post-excavation.

e Three post-excavation wall samples were collected in the
additional excavation north of Area A (EW-31, EW-32 and EW-
33). These samples will be analyzed for constituents listed in
the RAWP for post-excavation.

e A sample of the wastewater effluent was collected on July 18,
2012 and provided to Environmental Monitoring & Technologies,
Inc. (EMT) to verify compliance with the Metropolitan Water
Reclamation District's (MWRD) discharge requirements.

e Three SUMMA canisters were deployed on 7/18/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis.

NRT Field Personnel Kyle Bareither, Tim Norris, PG , Joseph Ridgway, PE
SUMMA Canisters
. DustTraks
Equipment Deployed: PIDs
Multi-gas meter
Field Photos See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Work planned for the coming week, July 22, 2012 through July 28, 2012, is as follows:

Provide oversight for the continuing excavation of Area L, Area S and the remaining section of Area AA.
Take additional floor samples in Areas L, AA, and S as they become available.

Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

Receive and review post-excavation confirmation, post-amendment, and air sampling data from
TestAmerica.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.
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A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:

Photo 1: Compaction testing being
performed in Area K.

Direction: Facing southwest.

Photo Date: 7/16/2012

Photo Taken By: KJB

Photo 2: Thatcher cutting off the
permanent sheet pile to the desired
elevation.

Direction: Facing southwest.

Photo Date: 7/16/2012

Photo Taken By: KJB

Photo 3: Completed additional
excavation north of Area A.

Direction: Facing northwest.
Photo Date: 7/17/2012

Photo Taken By: KJB
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Field Photos (continued):
_af Photo 4: Active excavation in Area L.

21 LIS |

L /R

Direction: Facing northwest.
Photo Date: 7/18/2012

Photo Taken By: KJB

Photo 5: Tecnica loading out trucks from
Area L.

Direction: Facing east.
Photo Date: 7/19/2012

Photo Taken By: KJB
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Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 7/15/12 to 7/21/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite

Site Construction Manager Tecnica Environmental Services

e Bal Berena e Interra
e Thatcher
Site Remediation Supervisor
e Bernard Gill
Others
Construction Manager e Natural Resource Technology (NRT)
e Dave D’Armond e Waste Management (Dave Weber) and Vito
Pesoli (MT)
Others

e Chad Hawthorn

e Eduardo Gasca

Miscellaneous Visitors

e Rick Owens (Thatcher)
e Eloy Madrigal (Interra)
e Gary Klein (TES)

Integrys Peoples Gas Personnel Onsite
e None

Site Activities

BURNS & MCDONNELL
o Managed site activities with Tecnica Environmental Services, Thatcher, and
Interra;

Escorted Interra personnel during their site visit;

Pumped and discharged 92,935 gallons of treated excavation water to MWRD;

Issued truck tracking forms for all excavated soils from Areas A, M, N and L;

Tracked 543 loads (10,273.70 tons) for Direct soils disposal at Laraway Landfill;

Received 697 loads of CA-6 (12,044.71 tons) for backfill in areas A, H, HA, I, K and J, 1 load of
wood chips 80 cubic yards;

Participated in daily subcontractor pre-task analysis safety meetings on site;

e Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;
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e Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and
e Monitored site conditions for traffic, dust, odors, and overall safety.

TECNICA ENVIRONMENTAL SERVICES

o Excavated and loaded out soils from areas A, L, M, and N;
Controlled odors through foaming (18.5 drums used) and wood chips;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in water treatment system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Assisted NRT collecting samples in area L;
Performed routine maintenance on decon pad, tracking pad, and haul roads;
Continued breaking concrete generated from areas M and L; and

Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by
OucC.

THATCHER
e Cut off all of the sheeting wall a minimum of 2 inches below ground surface (bgs).

INTERRA
o Performed compaction tests on CA-6 during backfill of areas A, AA, H, HA, G, I, south of R.

Changes to Scope of Work
e Continued support for PGL pipe integrity excavation currently on hold.

Open/Outstanding Items
e Due to odor complaint from property to west of site, a misting system will be implemented along
the top of the west property fence. Additional odor suppression activities were increased for odor
control.

Anticipated Activities for the Week of July 22, 2012
e Continue backfilling areas A, I, H, HA, J, K, and AA,;
e [Excavate and load out in areas AA, L, M and N; and
o Install and operate misting system.
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: July 16, 2012

Description: View from
Area AA looking west,
Thatcher cut main
sheeting wall a minimum
of 2 inches below ground
surface (bgs).

Crawford Station Site:
Remediation
Date: July 16, 2012

Description: Tecnica
continued backfilling and
compacting CA-6 over
the south half of the
sewer. View from Area S
looking north.

07/16/2012
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Burns & McDonnell

Crawford Station Site

—0F/13/2012

Page 1 of 2

Crawford Station Site:
Remediation
Date: July 13, 2012

Description: View from
southeast, Tecnica
controlled odors during
loading activities through
foaming and wood chips.

Crawford Station Site:
Remediation
Date: July 16, 2012

Description: Looking
north at excavation in area
north of Area A. Coal tar
seeping from north and
west walls is being
removed.

7-21-2012 Photo Log




